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SECTION 00 01 15 
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The drawings listed below accompanying this specification form a part of 

the contract.  
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H-4 THIRD AND FOURTH FLOOR – AREA E HVAC PLAN 

H-5 HVAC SCHEDULES AND DETAILS 

E-1 PARTIAL BASEMENT AND PARTIAL ROOF PLAN - ELECTRICAL  

- - - END - - - 
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SECTION 01 00 00 
GENERAL REQUIREMENTS 

1.1 SAFETY REQUIREMENTS 

A. Refer to section 01 35 26, SAFETY REQUIREMENTS for safety and infection 

control requirements. 

1.2 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for the installation of new intake 

and exhaust fans and ductwork and associated demolition and rough-in as 

required by drawings and specifications.  

B. Only one organized site visit will be conducted per FAR 52.236-27 
Alternate I 

 

C. Offices of JPK Engineering, LLC, as Consulting Engineers, will render 

certain technical services during construction. Such services shall be 

considered as advisory to the Government and shall not be construed as 

expressing or implying a contractual act of the Government without 

affirmations by Contracting Officer.  

D. All employees of general contractor and subcontractors shall comply 

with VA security management program and be identified by project and 

employer. 

1.3 STATEMENT OF BID ITEM(S)  

A. ITEM 1, Mechanical Work: Work includes all labor, material, equipment 

and supervision to perform the required mechanical construction work on 

this project including installing new intake and exhaust fans and 

ductwork to provide mechanical room ventilation.  

1.4 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. Drawings and contract documents may be obtained from the website where 

the solicitation is posted. Additional copies will be at Contractor's 

expense. 

1.5 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 
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1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The Contractor is responsible for assuring that all sub-contractors 

working on the project and their employees also comply with these 

regulations. 

B. Security Procedures: 

1. Contractor’s employees shall not enter the project site without 

appropriate badge.  They may also be subject to inspection of their 

personal effects when entering or leaving the project site. 

2. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

3. VA reserves the right to close down or shut down the project site 

and order Contractor’s employees off the premises in the event of an 

emergency.  The Contractor may return to the site only with the 

approval of the Contracting Officer. 

C. Document Control: 

1. The Contractor is responsible for safekeeping of all drawings, 

project manual and other project information.  This information 

shall be shared only with those with a specific need to accomplish 

the project. 

2. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by 

the Contracting Officer. The Contractor shall hold and save the 

Government, its officers and agents, free and harmless from liability 

of any nature occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 
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temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The 

Contractor shall repair or pay for the repair of any damaged curbs, 

sidewalks, or roads.  

D. Working space and space available for storing materials shall be as 

determined by the Project Engineer.   

E. Workmen are subject to rules of Medical Center applicable to their 

conduct.  

F. Phasing:  

1. The Medical Center must maintain its operation 24 hours a day 7 days 

a week.  Therefore, any interruption in service must be scheduled 

and coordinated with the COR to ensure that no lapses in operation 

occur.  It is the CONTRACTOR'S responsibility to develop a work plan 

and schedule detailing, at a minimum, the procedures to be employed, 

the equipment and materials to be used, the interim life safety 

measure to be used during the work, and a schedule defining the 

duration of the work with milestone subtasks.  The work to be 

outlined shall include, but not be limited to: 

2. To insure such executions, Contractor shall furnish the Project 

Engineer with a schedule of approximate dates on which the 

Contractor intends to accomplish work in each specific area of site, 

building or portion thereof. In addition, Contractor shall notify 

the Project Engineer two weeks in advance of the proposed date of 

starting work in each specific area of site, building or portion 
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thereof. Arrange such dates to insure accomplishment of this work in 

successive phases mutually agreeable to Project Engineer. 

  G. All Buildings will be occupied during performance of work. 

1. Contractor shall take all measures and provide all material 

necessary for protecting existing equipment and property in affected 

areas of construction against dust and debris, so that equipment and 

affected areas to be used in the Medical Centers operations will not 

be hindered. Contractor shall permit access to Department of 

Veterans Affairs personnel through construction areas. 

H. When a building and/or construction site is turned over to Contractor, 

Contractor shall accept entire responsibility including upkeep and 

maintenance therefore:  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. 

I. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air 

pipes, or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by Project Engineer.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of Project Engineer. Electrical 

work shall be accomplished with all affected circuits or equipment 

de-energized. 

2. Contractor shall submit a request to interrupt any such services to 

Project Engineer, in writing, 14 days in advance of proposed 

interruption. Request shall state reason, date, exact time of, and 

approximate duration of such interruption.  
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3. Contractor will be advised of approval of request, or of which other 

date and/or time such interruption will cause least inconvenience to 

operations of Medical Center. Interruption time approved by Medical 

Center may occur at other than Contractor's normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the Project Engineer.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of Project Engineer.  

J. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged at the main, branch or panel they originate 

from. The lines shall not be capped in finished areas, but shall be 

removed and sealed, capped or plugged in ceilings, within furred 

spaces, in unfinished areas, or within walls or partitions; so that 

they are completely behind the finished surfaces.  

K. To minimize interference of construction activities with flow of 

Medical Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  

L. Coordinate the work for this contract with other construction 

operations as directed by Project Engineer. This includes the 

scheduling of traffic and the use of roadways, as specified in Article, 

USE OF ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 

thorough survey with the Project Engineer of areas of buildings in 

which alterations occur and areas which are anticipated routes of 

access, and furnish a report, signed by both, to the Contracting 

Officer. This report shall list by rooms and spaces: 

1. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, 
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shades, etc., required by drawings to be either reused or relocated, 

or both. 

2. Shall note any discrepancies between drawings and existing 

conditions at site.  

3. Shall designate areas for working space, materials storage and 

routes of access to areas within buildings where alterations occur 

and which have been agreed upon by Contractor and Project Engineer.  

B. Any items required by drawings to be either reused or relocated or 

both, found during this survey to be nonexistent, or in opinion of 

Project Engineer, to be in such condition that their use is impossible 

or impractical, shall be furnished and/or replaced by the Government. 

C. Re-Survey: Thirty days before expected partial or final inspection 

date, the Contractor and Project Engineer together shall make a 

thorough re-survey of the areas of buildings involved. They shall 

furnish a report on conditions then existing, of resilient flooring, 

doors, windows, walls and other surfaces as compared with conditions of 

same as noted in first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be 

protected against water infiltration. In case of leaks, they shall 

be repaired immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  
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1.8 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

noted on drawings or in specifications as items to be stored. Items 

that remain property of the Government shall be removed or dislodged 

from present locations in such a manner as to prevent damage which 

would be detrimental to re-installation and reuse. Store such items 

until ready for re-installation.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, 

such items which are NOT required by drawings and specifications to 

be either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

1.9 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, and do not disturb any 

ducts, plumbing, steam, gas, or electric work without approval of the 

Project Engineer. Existing work to be altered or extended and that is 

found to be defective in any way, shall be reported to the Project 

Engineer before it is disturbed. Materials and workmanship used in 

restoring work, shall conform in type and quality to that of original 

existing construction, except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or 

removed as a result of performing required new work, shall be patched, 

repaired, reinstalled, or replaced with new work, and refinished and 

left in as good condition as existed before commencing work.  



11-01-15 

01 00 00 -8 

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to 

existing piping and conduits, wires, cables, etc., of utility services 

or of fire protection systems and communications systems (including 

telephone) which are not scheduled for discontinuance or abandonment.  

1.10 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base 

lines and bench marks, indicated on the drawings, and shall be 

responsible for all existing conditions measurements in connection with 

the layout. The Contractor shall furnish, at Contractor's own expense, 

templates, platforms, equipment, tools, materials, and labor required 

to lay out any part of the work. The Contractor shall be responsible 

for executing the work to the lines and grades that may be established 

or indicated by the Contracting Officer. The Contractor shall also be 

responsible for maintaining and preserving marks established until 

authorized to remove them. If such marks are destroyed by the 

Contractor or through Contractor's negligence before their removal is 

authorized, the Contracting Officer may replace them and deduct the 

expense of the replacement from any amounts due or to become due to the 

Contractor.  

1.11 AS-BUILT DRAWINGS 

A. The Contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be 

made available for the Project Engineer's review, as often as 

requested. 

C. Contractor shall deliver two hard copy approved completed sets of as-

built drawings and one electronic version (scanned PDF) to the Project 

Engineer within 15 calendar days after each completed phase and after 

the acceptance of the project by the Project Engineer. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 
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1.12 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the Project Engineer, such 

temporary roads which are necessary in the performance of contract 

work. Temporary roads shall be constructed and restoration performed by 

the Contractor at Contractor's expense. When necessary to cross 

curbing, sidewalks, or similar construction, they must be protected by 

well-constructed bridges. 

1.13 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to written approval and compliance with the following provisions:  

1. Permission to use each unit or system must be given by Project 

Engineer in writing. If the equipment is not installed and 

maintained in accordance with the written agreement and following 

provisions, the Project Engineer will withdraw permission for use of 

the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Installation of temporary electrical equipment or devices shall be 

in accordance with NFPA 70, National Electrical Code, (2014 

Edition), Article 590, Temporary Installations. Voltage supplied to 

each item of equipment shall be verified to be correct and it shall 

be determined that motors are not overloaded. The electrical 

equipment shall be thoroughly cleaned before using it and again 

immediately before final inspection including vacuum cleaning and 

wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. 

Vibrations must be eliminated.  

4. Automatic control systems for preheat coils shall function properly.  
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B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

D. Any damage to the equipment or excessive wear due to prolonged use will 

be repaired replaced by the contractor at the contractor’s expense.   

1.14 TEMPORARY USE OF EXISTING ELEVATORS  

  A. Use of existing elevators for handling building materials and 

Contractor's personnel will be permitted subject to following 

provisions:  

1. Contractor makes all arrangements with the Project Engineer for use 

of elevators. The Project Engineer will ascertain that elevators are 

in proper condition.  

2. Contractor covers and provides maximum protection of following 

elevator components:  

a. Entrance jambs, heads soffits and threshold plates.  

b. Entrance columns, canopy, return panels and inside surfaces of 

car enclosure walls.  

c. Finish flooring.  

3. Government will accept hoisting ropes of elevator and rope of each 

speed governor if they are worn under normal operation. However, if 

these ropes are damaged by action of foreign matter such as sand, 

lime, grit, stones, etc., during temporary use, they shall be 

removed and replaced by new hoisting ropes at the Contractor’s 

expense.  

1.15 TEMPORARY TOILETS  

A. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by Medical Center. 

Contractor shall keep such places clean and be responsible for any 

damage done thereto by Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets.  
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1.16 AVAILABILITY AND USE OF UTILITY SERVICES  

A. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system.  

1.17 TESTS   

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Project Engineer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire system which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a system which involves several components of 

different disciplines is a boiler installation. Efficient and 

acceptable boiler operation depends upon the coordination and proper 

operation of fuel, combustion air, controls, steam, feedwater, 

condensate and other related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a 

reasonably period of time during which operating and environmental 

conditions remain reasonably constant and are typical of the design 

conditions.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  
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1.18 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals (hard copies 

and Adobe.pdf electronic) and verbal instructions when required by the 

various sections of the specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals and one compact disc (two 

hard copies and one electronic copy each) for each separate piece of 

equipment shall be delivered to the Project Engineer coincidental with 

the delivery of the equipment to the job site. Manuals shall be 

complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering 

all component parts clearly cross-referenced to diagrams and 

illustrations. Illustrations shall include "exploded" views showing and 

identifying each separate item. Emphasis shall be placed on the use of 

special tools and instruments. The function of each piece of equipment, 

component, accessory and control shall be clearly and thoroughly 

explained. All necessary precautions for the operation of the equipment 

and the reason for each precaution shall be clearly set forth. Manuals 

must reference the exact model, style and size of the piece of 

equipment and system being furnished. Manuals referencing equipment 

similar to but of a different model, style, and size than that 

furnished will not be accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed training to assigned 

Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 

various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be given 

in an integrated, progressive manner. All instructors for every piece 

of component equipment in a system shall be available until 

instructions for all items included in the system have been completed. 

This is to assure proper instruction in the operation of inter-related 

systems. All instruction periods shall be at such times as scheduled by 

the Project Engineer and shall be considered concluded only when the 
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Project Engineer is satisfied in regard to complete and thorough 

coverage. The contractor shall submit a course outline with associated 

material to the COR for review and approval prior to scheduling 

training to ensure the subject matter covers the expectations of the VA 

and the contractual requirements.  The Department of Veterans Affairs 

reserves the right to request the removal of, and substitution for, any 

instructor who, in the opinion of the Project Engineer, does not 

demonstrate sufficient qualifications in accordance with requirements 

for instructors above.  

1.19 LOCAL FARGO VA HEALTH CARE SYSTEM CONSTRUCTION CONTRACTOR ORIENTATION 

AND POLICIES  

A. Contracts:  The following staff or resource people will be working with 

you at the Fargo VA HealthCare System.  Please feel free to contact 

these individuals with any questions: 

1. Project Engineer:  Matt Hanson (701) 239-3700, ext. 93061 or (701) 

239-3760. 

B. Vehicle Traffic Rules:  All construction contractors shall park their 

vehicles in areas assigned by the Contracting Officer or Engineering 

Service representatives.  All persons coming on the premises of the 

Fargo VA Health Care System must obey the posted traffic and parking 

rules.  Police Service will issue tickets to contractor vehicles parked 

in areas other than those assigned. 

C. Keys/ID Badges:  VA ID badges must be worn while you are on Medical 

Center premises.  Contact Engineering Service to obtain an ID badge and 

any necessary keys.  Contract staff are responsible for the security of 

keys and ID badges issued to them and may be charged for replacement 

cost.  You must notify Engineering (ext. 3361) personnel immediately to 

report any loss, theft or suspected reproduction of a Medical Center 

key or access card. 

D. Smoking:  Smoking is prohibited except in designated smoking shelters 

or areas. 

E. Use of Government Telephones and Fax Machines 

1. Government telephones are for official Government business use.  

Contract staff may use telephones, for local calls only, to contact 

your place of employment or to address unforeseen events such as 

injury on the job, work schedule changes etc. 
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2. The Government fax machine located in the Maintenance Shop Area, may 

be used for local faxes with the approval of Engineering staff. 

F. Housekeeping 

1. All construction sites shall be kept clean, orderly and in sanitary 

condition. 

2. All rags/cloth and rubbish soaked with flammable and/or combustible 

material shall be placed in a covered metal receptacle until being 

disposed. 

3. A clear and unobstructed path must be maintained to all portable 

fire extinguishers, hose cabinets, pull stations, fire exits and 

electrical panels. 

4. Fire doors and smoke barrier doors shall not be blocked in a manner 

to prevent their protective operation in the event of a fire. 

5. The use of wedges, stops, ropes, or other unapproved methods of 

holding doors open is prohibited. 

6. All indoor trash containers over 20 gallons will be constructed of 

non-combustible materials and be covered or have a self-

extinguishing cover. 

G. Storage 

1. Any commodities that may be hazardous in combination with each other 

must be stored so they cannot come in contact with each other. 

2. Store flammable and combustible liquids and gasses in approved 

storage containers. 

3. A clear space of 18 inches will be maintained below sprinkler heads. 

4. Items stored in tiers will be stacked, blocked, interlocked and 

limited in height to prevent sliding or collapse. 

5. Materials will not be stored directly on the floor. 

6. Storage areas will be kept free from accumulation of materials that 

constitute hazards. 

7. Stairwells, stairways and corridors shall not be utilized for 

storage. 
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8. Storage will not be permitted within 3 feet of an electric panel in 

all directions. 

H. Hazardous Materials 

1. Discovery of any suspected asbestos containing material shall result 

in the contractor stopping work in the area and reporting the 

discovery immediately to the Engineering Office (ext. 3361) or one 

of the contact persons indicated above.  Engineering Service shall 

then evaluate the suspect material and if it contains asbestos shall 

arrange for the removal of the asbestos. 

2. Contractors shall maintain and provide to the VA Project Engineer 

MSDS’s for products used during construction which shall explain the 

labeling system and all other required information.  Report any 

discovery of an existing hazardous material to Engineering Service, 

(ext. 3361). 

I. Infection Control 

1. PURPOSE:  To prevent the acquisition of nosocomial infection in 

patients and healthcare workers during Medical Center renovation or 

construction activities. 

2. The Contractor shall contact Engineering Service (239-3760 or EXT. 

3361) prior to beginning construction in any areas so that a Pre-

Construction Risk Assessment (PCRA) may be performed and all 

applicable forms completed.  Once completed the Contractor shall 

obtain a completed and approved copy of a PCRA Form for each area of 

work in which the Contractor is involved.  The Contractor shall 

conform to all of the requirements (ILSM’s, Infection Control 

Precautions, etc.) as noted on the completed forms.  The Contractor 

shall post a copy of the completed Form outside the construction 

barrier at each work site in plain view and accessible to VA Staff 

for verification that requirements noted on PCRA Form are being 

adhered to.   

3. General:  The goal of Infection Control is to identify and reduce 

the risks of acquiring and transmitting infections among patients, 

employees, service workers and visitors to the Medical Center.  

During construction or renovation projects, hidden infectious 

disease hazards may be released into the air, carried on dust 
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particles, on workers clothing or be present in damp areas or areas 

where water has collected.  One particular organism of concern is a 

fungal organism know as Aspergillus. Aspergillus can be found in 

decaying leaves and compost, plaster and drywall, and settled dust.  

These organisms like many others encountered in our everyday lives 

usually do not cause problems in healthy people, however a hospital 

is full of sick patients. Aspergillus and other organisms can cause 

severe illness and even death in some patients.  Therefore, it is 

critical that everyone do their best to help prevent conditions that 

might lead to the dispersion of this or other infectious organisms 

by: 

a. Maintaining barrier walls that keep dust and dirt inside the 

worksite. 

b. Maintaining a state of negative air pressure within the 

construction site to prevent dust and dirt from dispersing into 

the Medical Center from the worksite.  The Contractor shall 

install bulb type pressure differential monitoring devices or an 

alarm system in temporary construction barriers and shall monitor 

and maintain negative air pressure in construction areas. 

c. Removing demolition debris in a manner that minimizes any 

contamination of the environment outside the worksite by dust and 

debris. 

d. Utilizing walk off mats and making sure clothing is free of loose 

soil and debris when leaving the construction site. 

e. Assuring that any water or sludge found during demolition of 

plumbing or in the construction process is collected and disposed 

of in a controlled manner. 

f. Keeping demolition chutes sealed when not in use to maintain dust 

control.  Use a water spray to minimize dust generation when 

using chutes if possible. 

g. Using only designated entry and exit pathways. 

4. Please feel free to contact Infection Control at ext. 3668 if you 

have questions or concerns. 
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5. If you find any needles, syringes, sharp medical objects please do 

not handle or remove yourself.  Contact the Medical Center project 

COR or Project Engineer at 239-3760 or at Medical Center extension 

3361 for removal. 

6. Infection control activities are critical in all areas of the 

Medical Center.  Construction activities causing disturbance of 

existing dust, or generating new dust must be conducted in ways that 

will minimize dust generation and dispersion. 

7. All construction/maintenance workers and contract workers must 

follow the infection control procedures as described in this 

guideline. 

8. The following infection control procedures shall be followed at a 

minimum: 

a. BARRIERS – Complete all critical barriers before construction 

begins. 

1) Construction or renovation sites must be separated from other 

areas by barriers that keep the dirt and dust inside the work 

site. 

2) The integrity of the barrier walls must assure a complete seal 

of the construction area from adjacent areas. 

3) Temporary barriers and enclosures must be dust proof with 

airtight seals maintained at the full perimeter of the walls, 

floors and upper decking, as well as all penetrations.  Seal 

holes, pipes, conduits and punctures appropriately. 

4) Tightly sealing doors or an overlapping flap of at least 2 

feet in width of a durable poly must be used at points of 

personnel access, where plastic/poly barriers are approved for 

use by VA Project Engineer. 

b. ENVIRONMENTAL CONTROLS 

1) Isolate the HVAC system in areas where work is being done to 

prevent contamination of the duct system. 

2) Maintain negative air pressure within work site.  Utilize 

HEPA-filtration units if air is being re-circulated. 
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3) Seal holes, pipes, conduits and punctures appropriately. 

4) Provide a designated area within the work site where all 

personnel leaving the work site can vacuum off with a HEPA-

filtered vacuum to remove all loose dust and debris from 

clothing. 

5) Vacuum with a HEPA-filtered vacuum and/or wet mop frequently 

at entrance and exit points. 

6) “Sticky” or walk-off mats shall be utilized immediately 

outside the construction area to remove dust and soil from 

shoes, cart wheels, etc. as personnel exit the area.  The mats 

must be large enough to cover the entire exit and changed 

frequently to prevent accumulation of dust.  Contractor shall 

place a form on a wall adjacent to each mat with space to 

record date, time and exchanger’s signature so VA Staff can 

monitor that mats are changed at required frequency. 

7) Contain construction debris during transport in covered 

containers. 

8) Debris must be removed from the construction area on a daily 

basis in covered carts using specified traffic patterns. 

9) Control, collection and disposal must be provided for any 

drain liquid or sludge encountered when demolishing plumbing. 

c. CLEANING 

1) The construction zone and adjacent areas must be maintained by 

wet mopping the area daily or more frequently as needed to 

minimize dust generation. 

2) Final cleaning of the area must be completed prior to 

acceptance of the completed project area by VA. 

3) Do not remove barriers from work area until the project is 

completed and area is thoroughly cleaned.  Remove barrier 

materials carefully to minimize spreading of dirt and debris 

associated with construction. 

4) Clothing shall be free of loose soil and debris before exiting 

the construction zone. 
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5) Personnel entering sterile/invasive procedure areas will be 

provided with a disposable jump suit, head covering and shoe 

covers to wear while working in the area.  They must be 

removed when exiting the area and new coverings obtained when 

reentering the areas. 

6) Tools and equipment must be damp-wiped prior to entry and exit 

from sterile and invasive procedure areas. 

7) Tools and equipment soiled with blood or body fluids must be 

cleaned with a hospital-approved disinfectant prior to 

removing from the area. 

d. ENVIRONMENTAL MONITORING AND COMPLETION 

1) Infection Control, in cooperation with Engineering and Safety 

will make periodic visits to the work site to ensure 

compliance with the infection control guidelines. 

2) Whenever safe infection control conditions are not met the 

appropriate contractor will be notified to correct the 

conditions immediately. 

3) All work will be stopped on a project if a hazardous infection 

control deficiency exists that would result in patients being 

put at significant risk. 

4) Water supply lines will be flushed before placing newly 

renovated or constructed areas into service.  Industrial 

Hygiene will assure that water supply lines are safe for use 

based upon test results provided by the Contractor for VA 

review. 

J. Construction Safety 

1. The Medical Center policy is to provide an environment for patients, 

visitors and staff that is free from danger.  Within the Medical 

Center, the NFPA Life Safety Code is followed.  Interim life safety 

measures (ILSM’s) are applied to all construction projects as 

necessary and are defined in construction contracts.  Minimum ILSM’s 

are: 

2. Exits – provide free and unobstructed egress. 
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3. Free and unobstructed access to emergency department/service for 

emergency forces. 

4. Temporary construction partitions are in accordance with contract 

requirements. 

5. Smoking is permitted in designated areas only. 

6. Storage, housekeeping and debris removal policies and procedures 

that reduce the flammable and combustible fire load are enforced. 

7. Hazard surveillance is increased in construction areas. 

K. Fire Safety 

1. The contractors shall coordinate all construction activities with 

the VA Engineering Service to determine if fire alarm initiating 

devices are located within the construction area.  Engineering 

Service shall disable the appropriate alarm initiating devices.  

Once work in the area is complete it is the contractor’s 

responsibility to contact Engineering Service to have the fire alarm 

initiation devices enabled. 

2. Fire alarm, detection and suppression systems are not to be impaired 

unless there is work on the system to be performed.  If fire alarm, 

detection and suppression systems are impaired for more than four 

hours the contractor shall implement a fire watch, at no additional 

cost to the Government, in compliance with NFPA requirements and 

shall obtain VA Engineering Service approval. 

3. Additional firefighting equipment is provided and employees are 

trained in its use. 

4. Hot works permits and fire extinguishers are required when working 

with open flames, or hot items and for activities that may generate 

sparks.  Contact Engineering Service to obtain a hot work permit. 

5. In the event of a fire alarm, “CODE RED” and the location of a fire 

will be communicated by an overhead announcement.  The "all clear" 

is authorized by the Fargo Fire Department or by the personnel 

conducting the fire drill and will be communicated by an overhead 

announcement.  If a fire or fire drill is located in or adjacent to 
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the construction area, construction contractor staff shall be 

responsible for the following: 

a. Be alert to the Code RED announcement. 

b. Participate in fire drills. 

c. Follow the RACE Plan (Rescue, Alarm, Contain, Extinguish) if fire 

is discovered by a construction contractor. 

d. Close all corridor doors within the construction area. 

e. Evacuate the immediate area. 

L. Utilities 

1. Engineering (ext. 3361) is responsible for all utilities within the 

Medical Center.  If there are problems or failures of the utilities, 

call extension 3361 during normal business hours (Monday through 

Friday, 8:00 a.m. to 4:30 p.m.).  After hours and on weekends, 

contact the Police Service at ext. 3251 to report problems and 

failures.  A utilities failure and its type/location will be 

communicated by a “Utility Failure” overhead announcement. 

2. All utility service connections shall be reviewed with and approved 

by Engineering Service just prior to the connection being made with 

the existing utility.  This condition shall apply to both temporary 

and permanent connections.  This final utility system connection 

check is meant to ensure the following: 

a. The Medical Center is prepared for the connection. 

b. The contractor is prepared for the connection work, which shall 

include but not be limited to, all safety measures have been 

taken or are in place, backflow preventers are in place, hot work 

permits have been issued, fire watch is in place, fire alarm 

initiation devices have been disabled if necessary, etc. 

M. Emergencies 

1. “Disaster Alert” - The Medical Center has initiated a process that 

provides an "all-hazard" approach to disaster management.  

Construction contractor staff shall ensure corridors are free of 
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obstructions and a foreman or representative shall report to the 

Engineering Service office for further instructions. 

2. Hostage Situations – Immediately report to Police Service (ext. 

2222), any incident in which the safety of any person is threatened 

by another. 

3. “Bomb Threat” - React calmly and evacuate.  Notify Police Service 

(ext. 2222) if the threat poses immediate danger to a person or 

destruction of property.  If you discover a suspicious object, do 

not touch or move the object. 

4. Severe Weather – In the event of an overhead announcement, all 

personnel are expected to take cover in windowless interior 

corridors that are not on the top floor of the building. 

5. Armed Assailant – React calmly and evacuate.  Avoid area(s) where it 

has been indicated an armed assailant is in the building or on the 

ground. 

- - - E N D - - - 
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D not upload this intoILSM EVALUATION 
PROJECT:    
LOCATION:                  START DATE:   

Evaluated Item YES NO 
 
Joint Commission ILSM Administrative Actions 

If answer is “Yes”, see actions 
required to be taken 

Training/Review 
Date 

Will any exit be obstructed? 
  

Ensuring unobstructed exits.  When alternative exits 
have been designed, staff members in affected areas 
must receive additional training.  Buildings or areas 
under construction must maintain escape routes for 
construction workers at all times, and the means of 
exiting construction areas are inspected daily. 

Personnel in the building will 
receive training on alternate 
routes and exits 
 
Construction areas will have 
designated and marked exits to be 
clear at all times if necessary 

Date:  
 
 
 
Date:  
 

Will any entrance be 
obstructed to limit the access 
to emergency services?   

Ensuring free and unobstructed access to emergency 
services and for fire, police, and other emergency forces. 

The construction plans will be 
reviewed to ensure proper access 
and will be maintained 

Date:  
 

Will any fire detection or 
suppression system be 
impaired for > 8 hours in a 24 
hour period? 

  

Ensuring that the fire detection and suppression systems 
are in good working order.  A temporary but equivalent 
system must be provided when any fire system is 
impaired.  Temporary systems must be inspected and 
tested monthly. 

Contractor will be briefed to 
schedule work to minimize time 
systems impaired and notify 
appropriate offices prior to system 
being impaired 

Date:  
 
 

Will construction be open to 
other areas without any 
smoke tight barriers?   

Ensuring that temporary construction partitions are 
smoke tight and built of noncombustible of limited 
combustible materials that will not contribute to the 
development or spread of fire. 

Contractor will be briefed at pre-
construction conference of 
requirement 

Date:  
 

Will fire hazard be 
substantially higher?   

Providing additional firefighting equipment and training 
staff in its use. 

Contractor will be briefed at the 
pre-construction conference for 
the need to provide adequate 
firefighting equipment and 
training construction employees 

Date:  
 

Will smoking be permitted in 
construction areas?   

Prohibiting smoking throughout the organization’s 
buildings and in and near construction areas. 

Refer to Fargo VA HCS  
Smoking Policy 

Date:  
 

Will storage, housekeeping 
and debris removal practices 
increase the fire load?   

Developing and enforcing storage, housekeeping, and 
debris removal practices that reduce the building’s 
flammable and combustible fire load to the lowest 
feasible level. 

Contractor will be briefed at 
preconstruction conference of 
requirement 

Date:  
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Evaluated Item YES NO 
 
Joint Commission ILSM Administrative Actions 

If answer is “Yes”, see actions 
required to be taken 

Training/Review 
Date 

Will the fire hazard increase 
to justify extra fire drills?   

Conducting a minimum of two fire drills per shift per 
quarter. 

Safety Department will evaluate 
effects of work on life safety and 
determine if there is a need to 
increase frequency of drills 

Date:  
 

Will hazardous conditions 
substantially increase in or 
around the buildings to 
require extra surveillance 
activities? 

  

Increasing hazard surveillance of buildings, grounds, and 
equipment, with special attention to excavations, 
construction areas, construction storage, and field 
offices. 

A Fire Watch will be implemented 
as needed 

Date:  
 

Will structural features of fire 
safety be impaired?   

Training staff to compensate for impaired structural or 
compartmentalization features of fire safety. 

Personnel in the building will 
receive training in response for life 
safety deficiencies if necessary 

Date:  
 

Will this project affect the life 
safety features of all areas?   

Conducting organization wide safety education 
programs to promote awareness of LSC building 
deficiencies, construction hazards, and ILSMs. 

Staff will be made aware of 
deficiencies, hazards, and interim 
measures during personal contact, 
training, and/or information 
channels.  ILSM will be posted by 
project site. 

Date:  
 

Other Life Safety Code 
considerations?   

 
If Ceiling Tiles are out for more 
than 4 hours a fire watch will be 
implemented. 

Date:  
 

 

ILSM Required:      Yes   No   ILSM Issue Date:  Evaluation determines no ILSM needed 

X
Prepared by

    

X
Reviewed By

 
 
 



PRE-CONSTRUCTION RISK ASSESSMENT (PCRA) 
Project #    
Project Title:  Est. Start Date:  
Area of Construction:  Est. Duration: 
Contractor/Supervisor:  
PCRA Completed by:  
 
SAFETY/ENGINEERING 

Y N   If YES, CIRCLE ILSM from list below or 
describe other intervention 

  Will exits or exit egress routes from occupied areas change? A, E, H, J, L 
  Will the construction area have less than two remote exits? A, E, H, J, L 
  Will there be excessive distance to exit? A, E, H, J, L 
  Will access to Emergency Services become blocked or obstructed? A, B, I, J, L 

  Will any part of the fire protection systems (detection, notification or suppression) be 
shut down or impaired for >4 hours in a 24-hour period? C, E, H, I, K 

  Will smoke or firewalls be breached? A, E, G, H 
  Will any temporary construction partitions be built? D 
  Will the project result in the accumulation of construction debris? E, F, G, H 
  Will construction affect grounds safety (pits, storage, equipment, etc.)? H 
  Will construction present other life safety hazards? H, J 
  Will protection of hazardous areas be compromised? H 

INTERVENTION 
A. Ensure Alternate Egress Routes 
B. Ensure Alternate Emergency Access 
C. Fire Department Notification 
D. Ensure Smoke-Tight Temporary Construction 

E. Additional Fire Fighting Equipment  
F. Control Combustible Loads 
G. Conduct 2 Fire Drills Per Shift in All Areas 
H. Increase Hazard Surveillance Rounds 

I. Additional Training of Emergency Personnel  
J. Ensure Additional Employee Education 
K. Institute a Fire Watch w/documentation  
L. Post temporary signage 

 

Y N CONSTRUCTION ACTIVITY If YES, describe intervention 

  Will there be any anticipated utility shutdowns? (Communications, electrical, 
heating/cooling, HVAC, medical gases, vacuum, water, server)  

  Will noise levels be excessive?  
  Will vibration levels be excessive?  
  Will additional security measures be implemented?  
Additional Requirements: 
 
 
 

PATIENT SAFETY COORDINATOR 
Y N CONSTRUCTION ACTIVITY 

  Does this project involve a patient care area either directly or adjacent to? 
 List:  
  Do areas involved have knowledge of construction? 
  List: 
  Does this project alter patient access building/patient care area, either temporarily or permanently? 
If YES, indicate intervention:  

Access 
1. The new/temporary access path should be intuitive, i.e. easy to follow. 
2. Signage should be adequate for decreased visual acuity and at appropriate 

viewing levels for both ambulating and w/c bound individuals. 

3. The access path should be smooth, without tripping hazards. 
4. The access path should be handicap accessible. 

Constructi
on Area/ 
Materials 

1. Construction areas should not be accessible by unauthorized personnel. 
2. Construction areas should be visually identified. 

3. Construction materials and tools should be moved and stored 
appropriately to preclude unauthorized access? 

Critical 
Alarms 

Critical clinical alarms shall be functional and audible within and adjacent to the construction zone? Including but not limited to: 
a. Emergency CODE Systems 
b. Medical Gas Alarms (Oxygen, Air, Suction) 

c. Wander guard technology 
d. Vital Sign Monitoring/Telemetry Systems 

e. Medication//Nutrition Pumps 
f. Nurse Call Systems 

Additional Requirements: 



INFECTION CONTROL RISK ASSESSMENT  
INFECTION CONTROL COORDINATOR 
Y N CONSTRUCTION ACTIVITY TYPE Y N PATIENT RISK GROUP (may modify as apprpriate)) 

  

A: Inspection, non-invasive activity-includes, not limited to removal of ceiling 
tiles for inspection (1/50 sq ft), painting (not sanding), wall covering, electrical 
trim work, minor plumbing, activities which do not generate dust or require 
cutting of walls or access to ceilings other than for visual inspection. 

  Low Risk- (ex Office Areas) 

  
B: Small scale, short duration, moderate to high levels-includes but not limited to 
installation of telephone/computer cabling, access to chase spaces, cutting of walls 
or ceiling where dust migration can be controlled. 

  
Medium Risk-(ex Cardiology, ECHO, Endoscopy, 
Nuclear Medicine, Physical Therapy, Radiology/MRI, 
Respiratory Therapy) 

  

C: Work that generates a moderate to high level of dust or requires demolition or 
removal of any fixed building components or assemblies.  Includes but not limited 
to sanding of walls for painting or wall covering; removal of floor coverings, 
ceiling tiles, and casework; new wall construction; minor duct work or electrical 
work above the ceilings; major cabling activity; any activity which cannot be 
completed in a single work shift. 

  

High Risk-(ex CCU, ER, Labor & Delivery, Laboratories 
(specimen), Newborn Nursery, Outpatient Surgery, 
Pediatrics, Pharmacy, Post Anesthesia care, Surgical 
Units) 

  
D: Major duration and construction activities-Includes, but not limited to: 
activities that require consecutive work shifts; requires heavy demolition or 
removal of a complete cabling system; new construction. 

  

Highest Risk-(ex Any area caring for 
Immunocompromised patients, Burn Unit, Cardiac Cath 
Lab, Central Sterile Supply, ICU, Medical Unit, Negative 
pressure isolation rooms, Oncology, Operating rooms 
including C-section) 

 Project 
Class 

Patient Risk Group TYPE A TYPE B TYPE C TYPE D 
LOW Risk I II II III/IV 
MEDIUM Risk  I II III IV 
HIGH Risk  I II III/IV IV 
HIGHEST Risk  II III/IV III/IV IV 

 During Construction Project Upon Completion of Project 
CLASS 

I 
1. Execute work by methods to minimize raising dust from construction operations. 
2. Immediately replace any ceiling tile displaced for visual inspection.  

CLASS 
II 

1. Include all items from Class I above 
2. Provides active means to prevent air-borne dust from dispersing into atmosphere 
3. Water mist work surfaces to control dust while cutting. 
4. Seal unused doors with duct tape. 
5. Block off and seal air vents. 
6. Place dust mat at access points of work area. 
7. Contain construction waste before transport in tightly covered containers. 
8. Isolate HVAC system in areas where work is being performed to prevent contamination of duct 

system. 

1. Wipe surfaces with disinfectant. 
2. Contain construction waste before transport in 

tightly covered containers. 
3. Wet mop and/or vacuum with HEPA filtered 

vacuum before leaving work area. 
4. Remove isolation of HVAC system in areas 

where work is being performed. 

CLASS 
III 

1. Include all items from Class I/II above 
2. Involve Infection Control in design/planning before construction begins. 
3. Complete all critical barriers i.e. sheetrock, plywood, plastic, to seal area from non-work area or 

implement control cube method (cart with plastic covering and sealed connection to work site 
with HEPA vacuum for vacuuming prior to exit) before construction begins. 

4. Maintain negative air pressure within work site utilizing HEPA equipped air filtration units. 
5. Cover transport receptacles or carts. Tape covering unless solid lid. 

1. Include all items from Class I/II above 
2. Do not remove barriers from work area until 

completed project is thoroughly cleaned as 
required by Chief, EMS and Infection Control 
Coordinator. 

3. Remove barrier materials carefully to 
minimize spreading of dirt and debris 
associated with construction. 

4. Vacuum work area with HEPA filtered 
vacuums. 

5. Wet mop area with disinfectant. 

CLASS 
IV 

1. Include all items from Class I/II/III above 
2. Involve Infection Control in design/planning before construction begins. 
3. Seal holes, pipes, conduits, and punctures appropriately. 
4. If exiting to a patient care area, construct anteroom and require all personnel to pass through this 

room so they can be vacuumed using a HEPA vacuum cleaner before leaving work site or they 
can wear cloth or paper coveralls that are removed each time they leave the work site. 

5. Walk-off mats are recommended to minimize tracking of heavy dirt and dust from construction 
areas. Shoe covers may be considered in certain areas. 

1. Include all items from Class I/II/III above 

ICRA PROJECT CLASS:   

Y N RISK OF TB EXPOSURE TYPE OF RISK: 
If yes, describe intervention: 
Additional Requirements: 
 
 

 
 
Patient Safety Coordinator/Date    Infection Control Coordinator/Date 
 
 
IH/Safety Date      Project Engineer/Date 
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SECTION 01 33 23 
SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

1-1. Refer to Articles titled SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION 

(FAR 52.236-21) and, SPECIAL NOTES (VAAR 852.236-91), in GENERAL 

CONDITIONS. 

1-2. For the purposes of this contract, samples (including laboratory 

samples to be tested), test reports, certificates, and manufacturers' 

literature and data shall also be subject to the previously referenced 

requirements. The following text refers to all items collectively as 

SUBMITTALS. 

1-3. Submit for approval, all of the items specifically mentioned under the 

separate sections of the specification, with information sufficient to 

evidence full compliance with contract requirements. Materials, 

fabricated articles and the like to be installed in permanent work 

shall equal those of approved submittals. After an item has been 

approved, no change in brand or make will be permitted unless: 

A. Satisfactory written evidence is presented to, and approved by 

Contracting Officer, that manufacturer cannot make scheduled delivery 

of approved item or; 

B. Item delivered has been rejected and substitution of a suitable item is 

an urgent necessity or; 

C. Other conditions become apparent which indicates approval of such 

substitute item to be in best interest of the Government. 

1-4. Forward submittals in sufficient time to permit proper consideration 

and approval action by Government. Time submission to assure adequate 

lead time for procurement of contract - required items. Delays 

attributable to untimely and rejected submittals (including any 

laboratory samples to be tested) will not serve as a basis for 

extending contract time for completion. 

1-5. Submittals will be reviewed for compliance with contract requirements 

by Architect-Engineer, and action thereon will be taken by Architect- 

Engineer on behalf of the Contracting Officer. 

1-6. Upon receipt of submittals, Architect-Engineer will assign a file 

number thereto. Contractor, in any subsequent correspondence, shall 

refer to this file and identification number to expedite replies 

relative to previously approved or disapproved submittals. 
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1-7. The Government reserves the right to require additional submittals, 

whether or not particularly mentioned in this contract. 

1-8. Schedules called for in specifications and shown on shop drawings shall 

be submitted for use and information of Department of Veterans Affairs 

and Architect-Engineer. However, the Contractor shall assume 

responsibility for coordinating and verifying schedules. The 

Contracting Officer and Architect-Engineer assumes no responsibility 

for checking schedules or layout drawings for exact sizes, exact 

numbers and detailed positioning of items. 

1-9. Submittals must be submitted by Contractor only and shipped prepaid. 

Contracting Officer assumes no responsibility for checking quantities 

or exact numbers included in such submittals.  

A. Submit samples in single units unless otherwise specified. Submit shop 

drawings, schedules, manufacturers' literature and data, and 

certificates in quadruplicate, except where a greater number is 

specified. 

B. Submittals will receive consideration only when covered by a 

transmittal letter signed by Contractor. Letter shall be sent via first 

class mail and shall contain the VA contract number, VA project number, 

VA project title, list of items, name of Medical Center, name of 

Contractor, contract number, applicable specification paragraph 

numbers, applicable drawing numbers (and other information required for 

exact identification of location for each item), manufacturer and 

brand, ASTM or Federal Specification Number (if any) and such 

additional information as may be required by specifications for 

particular item being furnished. In addition, catalogs shall be marked 

to indicate specific items submitted for approval. 

1. A copy of letter must be enclosed with items, and any items received 

without identification letter will be considered "unclaimed goods" 

and held for a limited time only. 

2. Each sample, certificate, manufacturers' literature and data shall 

be labeled to indicate the VA contract number, VA project number, VA 

project title, the name and location of the Medical Center, name of 

Contractor, manufacturer, brand, contract number and ASTM or Federal 

Specification Number as applicable and location(s) on project. 
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3. Required certificates shall be signed by an authorized 

representative of manufacturer or supplier of material, and by 

Contractor.  

C. If submittal samples have been disapproved, resubmit new samples as 

soon as possible after notification of disapproval. Such new samples 

shall be marked "Resubmitted Sample" in addition to containing other 

previously specified information required on label and in transmittal 

letter. 

D. Approved samples will be kept on file by the Project Engineer at the 

site until completion of contract, at which time such samples will be 

disposed of. Where noted in technical sections of specifications, 

approved samples in good condition may be used in their proper 

locations in contract work. At completion of contract, samples that are 

not approved will be disposed of. 

E. Submittal drawings (shop, erection or setting drawings) and schedules, 

required for work of various trades, shall be checked before submission 

by technically qualified employees of Contractor for accuracy, 

completeness and compliance with contract requirements. These drawings 

and schedules shall be stamped and signed by Contractor certifying to 

such check. 

1. For each drawing required, submit one legible photographic paper or 

vellum reproducible. 

2. Reproducible shall be full size. 

3. Each drawing shall have marked thereon, VA contract number, VA 

project number, VA project title, proper descriptive title, 

including Medical Center location, project number, manufacturer's 

number, reference to contract drawing number, detail Section Number, 

and Specification Section Number. 

4. A space 120 mm by 125 mm (4-3/4 by 5 inches) shall be reserved on 

each drawing to accommodate approval or disapproval stamp. 

5. Submit drawings, ROLLED WITHIN A MAILING TUBE, fully protected for 

shipment. 

6. One reproducible print of approved or disapproved shop drawings will 

be forwarded to Contractor. 

7. When work is directly related and involves more than one trade, shop 

drawings shall be submitted to Architect-Engineer under one cover. 

1-10.    Samples (except laboratory samples), shop drawings, test reports, 

   certificates and manufacturers' literature and data, shall be 



07-01-15 

01 33 23 - 4 

 submitted for approval to JPK Engineering, LLC, 112 North University 

Drive, Suite 140, Fargo, ND, 58102. 

1-11.  At the time of transmittal to the Architect-Engineer, the Contractor 

shall also send a copy of the complete submittal directly to the 

Project Engineer, Fargo VA Health Care System (437/138), Attn: 

Engineering Service, 2101 Elm Street, Fargo ND, 58102. 

- - - E N D - - - 
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SECTION 01 35 26 
SAFETY REQUIREMENTS  

1.1 APPLICABLE PUBLICATIONS: 

A. Latest publications listed below form part of this Article to extent 

referenced. Publications are referenced in text by basic designations 

only.  

B. American Society of Safety Engineers (ASSE): 

A10.1-2011...........Pre-Project & Pre-Task Safety and Health 

Planning 

A10.34-2012..........Protection of the Public on or Adjacent to 

Construction Sites 

A10.38-2013..........Basic Elements of an Employer’s Program to 

Provide a Safe and Healthful Work Environment 

American National Standard Construction and 

Demolition Operations 

C. American Society for Testing and Materials (ASTM): 

E84-2013.............Surface Burning Characteristics of Building 

Materials 

D. The Facilities Guidelines Institute (FGI): 

FGI Guidelines-2010Guidelines for Design and Construction of 

Healthcare Facilities 

E. National Fire Protection Association (NFPA): 

10-2013..............Standard for Portable Fire Extinguishers 

30-2012..............Flammable and Combustible Liquids Code 

51B-2014.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2014..............National Electrical Code 

70B-2013.............Recommended Practice for Electrical Equipment 

Maintenance 

70E-2012 ............Standard for Electrical Safety in the Workplace 
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99-2012..............Health Care Facilities Code 

241-2013.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

F. The Joint Commission (TJC) 

TJC Manual ..........Comprehensive Accreditation and Certification 

Manual 

G. U.S. Occupational Safety and Health Administration (OSHA): 

29 CFR 1904 .........Reporting and Recording Injuries & Illnesses   

29 CFR 1910 .........Safety and Health Regulations for General 

Industry 

29 CFR 1926 .........Safety and Health Regulations for Construction 

Industry 

CPL 2-0.124..........Multi-Employer Citation Policy 

H. VHA Directive 2005-007 

1.2 DEFINITIONS: 

A. OSHA “Competent Person” (CP). One who is capable of identifying existing 

and predictable hazards in the surroundings and working conditions which 

are unsanitary, hazardous or dangerous to employees, and who has the 

authorization to take prompt corrective measures to eliminate them (see 29 

CFR 1926.32(f)).  

B. "Qualified Person" means one who, by possession of a recognized degree, 

certificate, or professional standing, or who by extensive knowledge, 

training and experience, has successfully demonstrated his ability to 

solve or resolve problems relating to the subject matter, the work, or 

the project. 

C. High Visibility Accident. Any mishap which may generate publicity or 

high visibility. 

D. Medical Treatment. Treatment administered by a physician or by 

registered professional personnel under the standing orders of a 

physician. Medical treatment does not include first aid treatment even 

through provided by a physician or registered personnel. 
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E. Recordable Injuries or Illnesses. Any work-related injury or illness 

that results in:  

1. Death, regardless of the time between the injury and death, or the 

length of the illness; 

2. Days away from work (any time lost after day of injury/illness 

onset); 

3. Restricted work; 

4. Transfer to another job; 

5. Medical treatment beyond first aid; 

6. Loss of consciousness; or 

7. A significant injury or illness diagnosed by a physician or other 

licensed health care professional, even if it did not result in (1) 

through (6) above. 

1.3 REGULATORY REQUIREMENTS: 

A. In addition to the detailed requirements included in the provisions of 

this contract, comply with 29 CFR 1926, comply with 29 CFR 1910 as 

incorporated by reference within 29 CFR 1926, comply with ASSE A10.34, 

and all applicable [federal, state, and local] laws, ordinances, 

criteria, rules and regulations. Submit matters of interpretation of 

standards for resolution before starting work. Where the requirements 

of this specification, applicable laws, criteria, ordinances, 

regulations, and referenced documents vary, the most stringent 

requirements govern except with specific approval and acceptance by the 

Project Engineer. 

1.4 ACCIDENT PREVENTION PLAN (APP):  

A. The APP (aka Construction Safety & Health Plan) shall interface with 

the Contractor's overall safety and health program. Include any 

portions of the Contractor's overall safety and health program 

referenced in the APP in the applicable APP element and ensure it is 

site-specific. The Government considers the Prime Contractor to be the 

"controlling authority" for all worksite safety and health of each 

subcontractor(s). Contractors are responsible for informing their 

subcontractors of the safety provisions under the terms of the contract 
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and the penalties for noncompliance, coordinating the work to prevent 

one craft from interfering with or creating hazardous working 

conditions for other crafts, and inspecting subcontractor operations to 

ensure that accident prevention responsibilities are being carried out. 

B. The APP shall be prepared as follows: 

1. Written in English by a qualified person who is employed by the 

Prime Contractor articulating the specific work and hazards 

pertaining to the contract (model language can be found in ASSE 

A10.33).  Specifically articulating the safety requirements found 

within these VA contract safety specifications.   

2. Address both the Prime Contractors and the subcontractors work 

operations. 

3. State measures to be taken to control hazards associated with 

materials, services, or equipment provided by suppliers. 

4. Address all the elements/sub-elements and in order as follows: 

a. SIGNATURE SHEET. Title, signature, and phone number of the 

following: 

1) Plan preparer (Qualified Person such as corporate safety staff 

person or contracted Certified Safety Professional with 

construction safety experience); 

2) Plan approver (company/corporate officers authorized to 

obligate the company);  

3) Plan concurrence (e.g., Chief of Operations, Corporate Chief 

of Safety, Corporate Industrial Hygienist, project manager or 

superintendent, project safety professional). Provide 

concurrence of other applicable corporate and project 

personnel (Contractor).  

b. BACKGROUND INFORMATION. List the following: 

1) Contractor;  

2) VA Contract number;  

3) VA Project Number and VA Project name;  
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4) Brief project description, description of work to be 

performed, and location; phases of work anticipated (these 

will require an AHA).  

c. STATEMENT OF SAFETY AND HEALTH POLICY. Provide a copy of current 

corporate/company Safety and Health Policy Statement, detailing 

commitment to providing a safe and healthful workplace for all 

employees. The Contractor’s written safety program goals, 

objectives, and accident experience goals for this contract 

should be provided.  

d. RESPONSIBILITIES AND LINES OF AUTHORITIES. Provide the following: 

1) A statement of the employer’s ultimate responsibility for the 

implementation of his SOH program; 

2) Identification and accountability of personnel responsible for 

safety at both corporate and project level. Contracts 

specifically requiring safety or industrial hygiene personnel 

shall include a copy of their resumes.  

3) The names of Competent and/or Qualified Person(s) and proof of 

competency/qualification to meet specific OSHA 

Competent/Qualified Person(s) requirements must be attached;  

4) Requirements that no work shall be performed unless a 

designated competent person is present on the job site;  

5) Requirements for pre-task Activity Hazard Analysis (AHAs); 

6) Lines of authority;  

7) Policies and procedures regarding noncompliance with safety 

requirements (to include disciplinary actions for violation of 

safety requirements) should be identified; 

e. SUBCONTRACTORS AND SUPPLIERS. If applicable, provide procedures 

for coordinating SOH activities with other employers on the job 

site: 

1) Identification of subcontractors and suppliers (if known);  

2) Safety responsibilities of subcontractors and suppliers.  

f. TRAINING. 



10-01-14 

01 35 26 -7  

1) Site-specific SOH orientation training at the time of initial 

hire or assignment to the project for every employee before 

working on the project site is required.  

2) Mandatory training and certifications that are applicable to 

this project (e.g., explosive actuated tools, fall protection, 

electrical lockout/NFPA 70E, machine/equipment lockout, 

confined space, etc.) and any requirements for periodic 

retraining/recertification are required.  

3) Procedures for ongoing safety and health training for 

supervisors and employees shall be established to address 

changes in site hazards/conditions. 

4) OSHA 10-hour training is required for all workers on site and 

the OSHA 30-hour training is required for all supervisors, 

foremen and Trade Competent Persons (CPs). 

g. SAFETY AND HEALTH INSPECTIONS. 

1) Specific assignment of responsibilities for a minimum daily 

job site safety and health inspection during periods of work 

activity: Who will conduct (e.g., “Site Safety and Health 

CP”), proof of inspector’s training/qualifications, when 

inspections will be conducted, procedures for documentation, 

deficiency tracking system, and follow-up procedures. 

2) Any external inspections/certifications that may be required 

(e.g., contracted CSP or CSHT) 

h. ACCIDENT INVESTIGATION & REPORTING. The Contractor shall conduct 

mishap investigations of all OSHA Recordable Incidents. The APP 

shall include accident/incident investigation procedure & 

identify person(s) responsible to provide the following to the 

Resident Engineer or Government Designated Authority:  

1) Exposure data (man-hours worked);  

2) Accident investigations, reports, and logs. 

i. PLANS (PROGRAMS, PROCEDURES) REQUIRED. Based on a risk assessment 

of contracted activities and on mandatory OSHA compliance 

programs, the Contractor shall address all applicable 
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occupational risks in site-specific compliance and accident 

prevention plans. These Plans shall include but are not be 

limited to procedures for addressing the risks associates with 

the following: 

1) Emergency response; 

2) Contingency for severe weather;  

3) Fire Prevention; 

4) Medical Support;  

5) Posting of emergency telephone numbers;  

6) Prevention of alcohol and drug abuse;  

7) Site sanitation (housekeeping, drinking water, toilets);  

8) Night operations and lighting;  

9) Hazard communication program; 

10) Welding/Cutting “Hot” work; 

11) Electrical Safe Work Practices (Electrical LOTO/NFPA 70E); 

12) General Electrical Safety  

13) Hazardous energy control (Machine LOTO); 

14) Site-Specific Fall Protection & Prevention;  

15) Crane Critical lift;  

16) Respiratory protection; 

17) Health hazard control program; 

C. Submit the APP to the Project Engineer for review for compliance with 

contract requirements in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES 21 calendar days prior to the date 

of the preconstruction conference for acceptance. Work cannot proceed 

without an accepted APP. 

D. Once accepted by the Project Engineer the APP and attachments will be 

enforced as part of the contract. Disregarding the provisions of this 

contract or the accepted APP will be cause for stopping of work, at the 
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discretion of the Contracting Officer, until the matter has been 

rectified.  

E. Once work begins, changes to the accepted APP shall be made with the 

knowledge and concurrence of the Project Engineer project 

superintendent, project overall designated OSHA Competent Person, and 

facility Safety Manager. Should any severe hazard exposure, i.e. 

imminent danger, become evident, stop work in the area, secure the 

area, and develop a plan to remove the exposure and control the hazard. 

Notify the Contracting Officer within 24 hours of discovery. 

Eliminate/remove the hazard. In the interim, take all necessary action 

to restore and maintain safe working conditions in order to safeguard 

onsite personnel, visitors, the public (as defined by ASSE/SAFE A10.34) 

and the environment. 

1.5 ACTIVITY HAZARD ANALYSES (AHAS): 

A. AHAs are also known as Job Hazard Analyses, Job Safety Analyses, and 

Activity Safety Analyses.  Before beginning each work activity 

involving a type of work presenting hazards not experienced in previous 

project operations or where a new work crew or sub-contractor is to 

perform the work, the Contractor(s) performing that work activity shall 

prepare an AHA (Example electronic AHA forms can be found on the US 

Army Corps of Engineers web site). 

B. AHAs shall define the activities being performed and identify the work 

sequences, the specific anticipated hazards, site conditions, 

equipment, materials, and the control measures to be implemented to 

eliminate or reduce each hazard to an acceptable level of risk.  

C. Work shall not begin until the AHA for the work activity has been 

accepted by the Project Engineer and discussed with all engaged in the 

activity, including the Contractor, subcontractor(s), and Government 

on-site representatives at preparatory and initial control phase 

meetings.  

1. The names of the Competent/Qualified Person(s) required for a 

particular activity (for example, fall protection, other activities 

as specified by OSHA and/or other State and Local agencies) shall be 

identified and included in the AHA. Certification of their 

competency/qualification shall be submitted to the Government 
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Designated Authority (GDA) for acceptance prior to the start of that 

work activity.  

2. The AHA shall be reviewed and modified as necessary to address 

changing site conditions, operations, or change of 

competent/qualified person(s).  

a. If more than one Competent/Qualified Person is used on the AHA 

activity, a list of names shall be submitted as an attachment to 

the AHA. Those listed must be Competent/Qualified for the type of 

work involved in the AHA and familiar with current site safety 

issues. 

b. If a new Competent/Qualified Person (not on the original list) is 

added, the list shall be updated (an administrative action not 

requiring an updated AHA). The new person shall acknowledge in 

writing that he or she has reviewed the AHA and is familiar with 

current site safety issues. 

3. Submit AHAs to the Project Engineer for review for compliance with 

contract requirements in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES for review at least 21 calendar 

days prior to the start of each phase. Subsequent AHAs as shall be 

formatted as amendments to the APP. The analysis should be used 

during daily inspections to ensure the implementation and 

effectiveness of the activity's safety and health controls. 

4. The AHA list will be reviewed periodically (at least monthly) at the 

Contractor supervisory safety meeting and updated as necessary when 

procedures, scheduling, or hazards change. 

5. Develop the activity hazard analyses using the project schedule as 

the basis for the activities performed. All activities listed on the 

project schedule will require an AHA. The AHAs will be developed by 

the contractor, supplier, or subcontractor and provided to the prime 

contractor for review and approval and then submitted to the Project 

Engineer. 

1.6 PRECONSTRUCTION CONFERENCE:  

A. Contractor representatives who have a responsibility or significant 

role in implementation of the accident prevention program, as required 

by 29 CFR 1926.20(b)(1), on the project shall attend the 
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preconstruction conference to gain a mutual understanding of its 

implementation. This includes the project superintendent, subcontractor 

superintendents, and any other assigned safety and health 

professionals. 

B. Discuss the details of the submitted APP to include incorporated plans, 

programs, procedures and a listing of anticipated AHAs that will be 

developed and implemented during the performance of the contract. This 

list of proposed AHAs will be reviewed at the conference and an 

agreement will be reached between the Contractor and the Contracting 

Officer's representative as to which phases will require an analysis. 

In addition, establish a schedule for the preparation, submittal, 

review, and acceptance of AHAs to preclude project delays. 

C. Deficiencies in the submitted APP will be brought to the attention of 

the Contractor within 21 days of submittal, and the Contractor shall 

revise the plan to correct deficiencies and re-submit it for 

acceptance. Do not begin work until there is an accepted APP. 

1.7 “SITE SAFETY AND HEALTH OFFICER” (SSHO) AND “COMPETENT PERSON” (CP):  

A. The Prime Contractor shall designate a minimum of one SSHO at each 

project site that will be identified as the SSHO to administer the 

Contractor's safety program and government-accepted Accident Prevention 

Plan.  Each subcontractor shall designate a minimum of one CP in 

compliance with 29 CFR 1926.20 (b)(2) that will be identified as a CP 

to administer their individual safety programs.  

B. Further, all specialized Competent Persons for the work crews will be 

supplied by the respective contractor as required by 29 CFR 1926 (i.e. 

Electrical, Demolition, Fall Protection, Fire Safety/Life Safety, and 

Ladder. 

C. These Competent Persons can have collateral duties as the 

subcontractor’s superintendent and/or work crew lead persons as well as 

fill more than one specialized CP role (i.e. Electrical, Demolition, 

Fall Protection, Fire Safety/Life Safety, and Ladder.   

D. The SSHO or an equally-qualified Designated Representative/alternate 

will maintain a presence on the site during construction operations in 

accordance with FAR Clause 52.236-6: Superintendence by the Contractor.  

CPs will maintain presence during their construction activities in 
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accordance with above mentioned clause.  A listing of the designated 

SSHO and all known CPs shall be submitted prior to the start of work as 

part of the APP with the training documentation and/or AHA as listed in 

Section 1.8 below. 

E. The repeated presence of uncontrolled hazards during a contractor’s 

work operations will result in the designated CP as being deemed 

incompetent and result in the required removal of the employee in 

accordance with FAR Clause 52.236-5: Material and Workmanship, 

Paragraph (c). 

1.8 TRAINING: 

A. The designated Prime Contractor SSHO must meet the requirements of all 

applicable OSHA standards and be capable (through training, experience, 

and qualifications) of ensuring that the requirements of 29 CFR 1926.16 

and other appropriate Federal, State and local requirements are met for 

the project and submit records for approval prior to commencing work on 

the project. As a minimum the SSHO must have completed the OSHA 30-hour 

Construction Safety class and have five (5) years of construction 

industry safety experience or three (3) years if he/she possesses a 

Certified Safety Professional (CSP) or certified Construction Safety 

and Health Technician (CSHT) certification or have a safety and health 

degree from an accredited university or college. 

B. All designated CPs shall have completed the OSHA 30-hour Construction 

Safety course within the past 5 years.  

C. In addition to the OSHA 30 Hour Construction Safety Course, all CPs 

with high hazard work operations such as operations involving asbestos, 

electrical, demolition, work at heights/fall protection, fire 

safety/life safety, and ladder shall have a specialized formal course 

in the hazard recognition & control associated with those high hazard 

work operations. Documented “repeat” deficiencies in the execution of 

safety requirements will require retaking the requisite formal course. 

D. All other construction workers shall have the OSHA 10-hour Construction 

Safety Outreach course and any necessary safety training to be able to 

identify hazards within their work environment.  

E. Submit training records associated with the above training requirements 

to the Project Engineer for review for compliance with contract 
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requirements in accordance with Section 01 33 23, SHOP DRAWINGS, 

PRODUCT DATA AND SAMPLES 21 calendar days prior to the date of the 

preconstruction conference for acceptance. 

F. Prior to any worker for the contractor or subcontractors beginning 

work, they shall undergo a safety briefing provided by the SSHO or 

his/her designated representative. As a minimum, this briefing shall 

include information on the site-specific hazards, construction limits, 

VAMC safety guidelines, means of egress, break areas, work hours, 

locations of restrooms, use of VAMC equipment, emergency procedures, 

accident reporting etc. Documentation shall be provided to the Project 

Engineer that individuals have undergone contractor’s safety briefing. 

G. Ongoing safety training will be accomplished in the form of weekly 

documented safety meeting. 

1.9 INSPECTIONS:  

A. The SSHO shall conduct frequent and regular safety inspections (daily) 

of the site and each of the subcontractors CPs shall conduct frequent 

and regular safety inspections (daily) of their work operations as 

required by 29 CFR 1926.20(b)(2). Each week, the SSHO shall conduct a 

formal documented inspection of the entire construction areas with the 

subcontractors’ “Trade Safety and Health CPs” present in their work 

areas. Coordinate with, and report findings and corrective actions 

weekly to Project Engineer. 

1.10 ACCIDENTS, OSHA 300 LOGS, AND MAN-HOURS:  

A. Notify the Project Engineer as soon as practical, but no more than four 

hours after any accident meeting the definition of OSHA Recordable 

Injuries or Illnesses or High Visibility Accidents, property damage 

equal to or greater than $5,000, or any weight handling equipment 

accident. Within notification include contractor name; contract title; 

type of contract; name of activity, installation or location where 

accident occurred; date and time of accident; names of personnel 

injured; extent of property damage, if any; extent of injury, if known, 

and brief description of accident (to include type of construction 

equipment used, PPE used, etc.). Preserve the conditions and evidence 

on the accident site until the Project Engineer determine whether a 

government investigation will be conducted.  
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B. Conduct an accident investigation for recordable injuries and 

illnesses, for Medical Treatment defined in paragraph DEFINITIONS, and 

property damage accidents resulting in at least $20,000 in damages, to 

establish the root cause(s) of the accident. Complete the VA Form 2162, 

and provide the report to the Project Engineer within 3 calendar days 

of the accident.  

C. A summation of all man-hours worked by the contractor and associated 

sub-contractors for each month will be reported to the Project Engineer 

monthly. 

D. A summation of all OSHA recordable accidents experienced on site by the 

contractor and associated sub-contractors for each month will be 

provided to the Project Engineer monthly.  The contractor and 

associated sub-contractors’ OSHA 300 logs will be made available to the 

Project Engineer as requested. 

1.11 PERSONAL PROTECTIVE EQUIPMENT (PPE): 

A. PPE is governed in all areas by the nature of the work the employee is 

performing. For example, specific PPE required for performing work on 

electrical equipment is identified in NFPA 70E, Standard for Electrical 

Safety in the Workplace. 

B. Mandatory PPE includes: 

1. Hard Hats – unless written authorization is given by the Project 

Engineer in circumstances of work operations that have limited 

potential for falling object hazards such as during finishing work 

or minor remodeling. With authorization to relax the requirement of 

hard hats, if a worker becomes exposed to an overhead falling object 

hazard, then hard hats would be required in accordance with the OSHA 

regulations.  

2. Safety glasses - unless written authorization is given by the 

Project Engineer appropriate safety glasses meeting the ANSI Z.87.1 

standard must be worn by each person on site. 

3. Appropriate Safety Shoes – based on the hazards present, safety 

shoes meeting the requirements of ASTM F2413-11 shall be worn by 

each person on site unless written authorization is given by the 

Project Engineer. 
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4. Hearing protection - Use personal hearing protection at all times in 

designated noise hazardous areas or when performing noise hazardous 

tasks. 

1.12 INFECTION CONTROL 

A. Infection Control is critical in all Medical Center facilities.  

Interior construction activities causing disturbance of existing dust, 

or creating new dust, must be conducted within ventilation-controlled 

areas that minimize the flow of airborne particles into patient areas.  

B. An AHA associated with infection control will be performed by VA 

personnel in accordance with FGI Guidelines (i.e. Infection Control 

Risk Assessment (ICRA)).  The ICRA procedure found on the American 

Society for Healthcare Engineering (ASHE) website will be utilized.  

Risk classifications of Class II or lower will require approval by the 

Project Engineer or Government Designated Authority before beginning 

any construction work.  Risk classifications of Class III or higher 

will require a permit before beginning any construction work. Infection 

Control permits will be issued by the Safety Specialist and Infection 

Control Nurse. The Infection Control Permits will be posted outside the 

appropriate construction area. More than one permit may be issued for a 

construction project if the work is located in separate areas requiring 

separate classes.  The required infection control precautions with each 

class are as follows: 

1. Class I requirements: 

a. During Construction Work: 

1) Execute work by methods to minimize raising dust from 

construction operations. 

2) Ceiling tiles: Immediately replace a ceiling tiles displaced 

for visual inspection.   

b. Upon Completion: 

1) Clean work area upon completion of task 

2) Notify the Project Engineer. 

2. Class II requirements: 

a. During Construction Work: 
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1) Provide active means to prevent airborne dust from dispersing 

into atmosphere such as wet methods or tool mounted dust 

collectors where possible. 

2) Water mist work surfaces to control dust while cutting. 

3) Seal unused doors with duct tape. 

4) Block off and seal air vents. 

5) Remove or isolate HVAC system in areas where work is being 

performed. 

b. Upon Completion: 

1) Wipe work surfaces with cleaner/disinfectant. 

2) Contain construction waste before transport in tightly covered 

containers. 

3) Wet mop and/or vacuum with HEPA filtered vacuum before leaving 

work area. 

4) Upon completion, restore HVAC system where work was performed 

3. Class III requirements: 

a. During Construction Work: 

1) Remove or Isolate HVAC system in area where work is being done 

to prevent contamination of duct system. 

2) Complete all critical barriers i.e. sheetrock, plastic, to 

seal area from non work area or implement control cube method 

(cart with plastic covering and sealed connection to work site 

with HEPA vacuum for vacuuming prior to exit) before 

construction begins.  Install construction barriers and 

ceiling protection carefully, outside of normal work hours. 

3) Maintain negative air pressure, 0.01 inches of water gauge, 

within work site utilizing HEPA equipped air filtration units 

and continuously monitored with a digital display, recording 

and alarm instrument, which must be calibrated on 

installation, maintained with periodic calibration and 

monitored by the contractor.   
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4) Contain construction waste before transport in tightly covered 

containers. 

5) Cover transport receptacles or carts.  Tape covering unless 

solid lid. 

b. Upon Completion: 

1) Do not remove barriers from work area until completed project 

is inspected by the Project Engineer.  

2) Remove construction barriers and ceiling protection carefully 

to minimize spreading of dirt and debris associated with 

construction, outside of normal work hours. 

3) Vacuum work area with HEPA filtered vacuums. 

4) Wet mop area with cleaner/disinfectant. 

5) Upon completion, restore HVAC system where work was performed. 

4. Class IV requirements: 

a. During Construction Work: 

1) Isolate HVAC system in area where work is being done to 

prevent contamination of duct system. 

2) Complete all critical barriers i.e. sheetrock, plastic, to 

seal area from non-work area or implement control cube method 

(cart with plastic covering and sealed connection to work site 

with HEPA vacuum for vacuuming prior to exit) before 

construction begins.  Install construction barriers and 

ceiling protection carefully, outside of normal work hours. 

3) Maintain negative air pressure within work site utilizing HEPA 

equipped air filtration units. 

4) Seal holes, pipes, conduits, and punctures. 

5) Construct anteroom and require all personnel to pass through 

this room so they can be vacuumed using a HEPA vacuum cleaner 

before leaving work site or they can wear cloth or paper 

coveralls that are removed each time they leave work site. 
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6) All personnel entering work site are required to wear shoe 

covers.  Shoe covers must be changed each time the worker 

exits the work area. 

b. Upon Completion: 

1) Do not remove barriers from work area until completed project 

is inspected by the Project Engineer. 

2) Remove construction barriers and ceiling protection carefully 

to minimize spreading of dirt and debris associated with 

construction, outside of normal work hours. 

3) Contain construction waste before transport in tightly covered 

containers. 

4) Cover transport receptacles or carts.  Tape covering unless 

solid lid.  

5) Vacuum work area with HEPA filtered vacuums. 

6) Wet mop area with cleaner/disinfectant. 

7) Upon completion, restore HVAC system where work was performed. 

C. Barriers shall be erected as required based upon classification (Class 

III & IV requires barriers) and shall be constructed as follows: 

1. Class III and IV - closed door with masking tape applied over the 

frame and door is acceptable for projects that can be contained in a 

single room. 

2. Construction, demolition or reconstruction not capable of 

containment within a single room must have the following barriers 

erected and made presentable on hospital occupied side: 

a. Class III & IV (where dust control is the only hazard, and an 

agreement is reached with the Project Engineer and Medical 

Center) - Airtight plastic barrier that extends from the floor to 

ceiling.  Seams must be sealed with duct tape to prevent dust and 

debris from escaping 

b. Class III & IV - Drywall barrier erected with joints covered or 

sealed to prevent dust and debris from escaping.  
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c. Class III & IV - Seal all penetrations in existing barrier 

airtight 

d. Class III & IV - Barriers at penetration of ceiling envelopes, 

chases and ceiling spaces to stop movement air and debris 

e. Class IV only - Anteroom or double entrance openings that allow 

workers to remove protective clothing or vacuum off existing 

clothing 

f. Class III & IV - At elevators shafts or stairways within the 

field of construction, overlapping flap minimum of two feet wide 

of polyethylene enclosures for personnel access. 

D. Products and Materials: 

1. Sheet Plastic:  Fire retardant polystyrene, 6-mil thickness meeting 

local fire codes 

2. Barrier Doors: Self-closing solid core wood in steel frame, painted 

3. Dust proof. 

4. High Efficiency Particulate Air-Equipped filtration machine rated at 

95% capture of 0.3 microns including pollen, mold spores and dust 

particles.  HEPA filters should have ASHRAE 85 or other pre-filter 

to extend the useful life of the HEPA. Provide both primary and 

secondary filtrations units.  Maintenance of equipment and 

replacement of the HEPA filters and other filters will be in 

accordance with manufacturer’s instructions. 

5. Exhaust Hoses: Heavy duty, flexible steel reinforced ventilation 

blower hose. 

6. Adhesive Walk-off Mats: Provide minimum size mats of 24 inches x 36 

inches. 

7. Disinfectant: Hospital-approved disinfectant or equivalent product. 

8. Portable Ceiling Access Module. 

E. Before any construction on site begins, all contractor personnel 

involved in the construction or renovation activity shall be educated 

and trained in infection prevention measures established by the Medical 

Center. 
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F. A dust control program will be establish and maintained as part of the 

contractor’s infection preventive measures in accordance with the FGI 

Guidelines for Design and Construction of Healthcare Facilities. Prior 

to start of work, prepare a plan detailing project-specific dust 

protection measures with associated product data, including periodic 

status reports, and submit to Project Engineer for review for 

compliance with contract requirements in accordance with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES. 

G. Medical Center Infection Control personnel will monitor for airborne 

disease (e.g. aspergillosis) during construction. A baseline of 

conditions will be established by the Medical Center prior to the start 

of work and periodically during the construction stage to determine 

impact of construction activities on indoor air quality with safe 

thresholds established.  

H. In general, the following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Contractor shall verify that construction exhaust to exterior is not 

reintroduced to the medical center through intake vents, or building 

openings. HEPA filtration is required where the exhaust dust may 

reenter the medical center.   

2. Exhaust hoses shall be exhausted so that dust is not reintroduced to 

the medical center. 

3. Adhesive Walk-off/Carpet Walk-off Mats shall be used at all interior 

transitions from the construction area to occupied medical center 

area. These mats shall be changed as often as required to maintain 

clean work areas directly outside construction area at all times. 

4. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as it is created. Transport these outside the 

construction area in containers with tightly fitting lids. 

5. The contractor shall not haul debris through patient-care areas 

without prior approval of the Project Engineer and the Medical 

Center. When, approved, debris shall be hauled in enclosed dust 

proof containers or wrapped in plastic and sealed with duct tape. No 
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sharp objects should be allowed to cut through the plastic. Wipe 

down the exterior of the containers with a damp rag to remove dust. 

All equipment, tools, material, etc. transported through occupied 

areas shall be made free from dust and moisture by vacuuming and 

wipe down.  

6. There shall be no standing water during construction. This includes 

water in equipment drip pans and open containers within the 

construction areas. All accidental spills must be cleaned up and 

dried immediately. Remove and dispose of porous materials 

immediately. 

7. At completion, remove construction barriers and ceiling protection 

carefully, outside of normal work hours. Vacuum and clean all 

surfaces free of dust after the removal. 

I. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in 

or free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

J. Exterior Construction  

1. Contractor shall verify that dust will not be introduced into the 

medical center through intake vents, or building openings. HEPA 

filtration on intake vents is required where dust may be introduced.   

2. Dust created from disturbance of soil such as from vehicle movement 

will be wetted with use of a water truck as necessary. 

3. All cutting, drilling, grinding, sanding, or disturbance of 

materials shall be accomplished with tools equipped with either 

local exhaust ventilation (i.e. vacuum systems) or wet suppression 

controls. 
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1.13 FIRE SAFETY 

A. Fire Safety Plan: Establish and maintain a site-specific fire 

protection program in accordance with 29 CFR 1926. Prior to start of 

work, prepare a plan detailing project-specific fire safety measures, 

including periodic status reports, and submit to Project Engineer for 

review for compliance with contract requirements in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES. This plan 

may be an element of the Accident Prevention Plan. 

B. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

C. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by (10 feet). 

D. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

E. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with 

Project Engineer. 

F. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

Project Engineer. 

G. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

H. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

I. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with Project Engineer. All existing or temporary fire 
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protection systems (fire alarms, sprinklers) located in construction 

areas shall be tested as coordinated with the Medical Center. 

Parameters for the testing and results of any tests performed shall be 

recorded and copies provided to the Project Engineer. 

J. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with Project Engineer. 

K. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with Project Engineer.  

L. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to Project Engineer. 

M. Smoking: Smoking is prohibited except in designated smoking areas. 

N. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

O. If required, submit documentation to the Project Engineer that 

personnel have been trained in the fire safety aspects of working in 

areas with impaired structural or compartmentalization features. 

1.14 ELECTRICAL 

A. All electrical work shall comply with NFPA 70 (NEC), NFPA 70B, NFPA 

70E, 29 CFR Part 1910 Subpart J – General Environmental Controls, 29 

CFR Part 1910 Subpart S – Electrical, and 29 CFR 1926 Subpart K in 

addition to other references required by contract. 

B. All qualified persons performing electrical work under this contract 

shall be licensed journeyman or master electricians. All apprentice 

electricians performing under this contract shall be deemed unqualified 

persons unless they are working under the immediate supervision of a 

licensed electrician or master electrician. 

C. All electrical work will be accomplished de-energized and in the 

Electrically Safe Work Condition (refer to NFPA 70E for Work Involving 

Electrical Hazards, including Exemptions to Work Permit).  Any 

Contractor, subcontractor or temporary worker who fails to fully comply 

with this requirement is subject to immediate termination in accordance 

with FAR clause 52.236-5(c). 
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1. Development of a Hazardous Electrical Energy Control Procedure is 

required prior to de-energization.  A single Simple Lockout/Tagout 

Procedure for multiple work operations can only be used for work 

involving qualified person(s) de-energizing one set of conductors or 

circuit part source.  Task specific Complex Lockout/Tagout 

Procedures are required at all other times. 

2. Verification of the absence of voltage after de-energization and 

lockout/tagout is considered “energized electrical work” (live work) 

under NFPA 70E, and shall only be performed by qualified persons 

wearing appropriate shock protective (voltage rated) gloves and arc 

rate personal protective clothing and equipment, using Underwriters 

Laboratories (UL) tested and appropriately rated contact electrical 

testing instruments or equipment appropriate for the environment in 

which they will be used.  

3. Personal Protective Equipment (PPE) and electrical testing 

instruments will be readily available for inspection by the Project 

Engineer. 

D. Before beginning any electrical work, an Activity Hazard Analysis (AHA) 

will be conducted to include Shock Hazard and Arc Flash Hazard analyses 

(NFPA Tables can be used only as a last alterative and it is strongly 

suggested a full Arc Flash Hazard Analyses be conducted).  Work shall 

not begin until the AHA for the work activity has been accepted by the 

Project Engineer and discussed with all engaged in the activity, 

including the Contractor, subcontractor(s), and Government on-site 

representatives at preparatory and initial control phase meetings. 

E. Ground-fault circuit interrupters. All 120-volt, single-phase 15- and 

20-ampere receptacle outlets on construction sites shall have approved 

ground-fault circuit interrupters for personnel protection. “Assured 

Equipment Grounding Conductor Program” only is not allowed. 

1.15 FALL PROTECTION 

A. The fall protection (FP) threshold height requirement is 6 ft (1.8 m) 

for ALL WORK, unless specified differently or the OSHA 29 CFR 1926 

requirements are more stringent.. 

1. The use of a Safety Monitoring System (SMS) as a fall protection 

method is prohibited. 
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2. The use of Controlled Access Zone (CAZ) as a fall protection method 

is prohibited. 

3. Fall protection while using a ladder will be governed by the OSHA 

requirements. 

1.16 CRANES 

A. All crane work shall comply with 29 CFR 1926 Subpart CC. 

B. Prior to operating a crane, the operator must be licensed, qualified or 

certified to operate the crane.  Thus, all the provisions contained 

with Subpart CC are effective and there is no “Phase In” date of 

November 10, 2014. 

C. A detailed lift permit shall be submitted 14 days prior to the 

scheduled lift complete with route for truck carrying load, crane load 

analysis, siting of crane and path of swing.  The lift will not be 

allowed without approval of this document.    

D. Crane operators shall not carry loads  

1. over the general public or VAMC personnel 

2. over any occupied building unless  

a. the top two floors are vacated 

b. or overhead protection with a design live load of 300 psf is 

provided 

1.17 CONTROL OF HAZARDOUS ENERGY (LOCKOUT/TAGOUT) 

A. All installation, maintenance, and servicing of equipment or machinery 

shall comply with 29 CFR 1910.147 except for specifically referenced 

operations in 29 CFR 1926 such as concrete & masonry equipment 

[1926.702(j)], heavy machinery & equipment [1926.600(a)(3)(i)], and 

process safety management of highly hazardous chemicals (1926.64).  

Control of hazardous electrical energy during the installation, 

maintenance, or servicing of electrical equipment shall comply with 

Section 1.15 to include NFPA 70E and other VA specific requirements 

discussed in the section. 

1.18 WELDING AND CUTTING 

A. As specified in section 1.14, Hot Work: Perform and safeguard hot work 

operations in accordance with NFPA 241 and NFPA 51B. Coordinate with 
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Project Engineer in advance. Designate contractor's responsible 

project-site fire prevention program manager. 

1.19 LADDERS 

A. All ladder use shall comply with 29 CFR 1926 Subpart X. 

B. All portable ladders shall be of sufficient length and shall be placed 

so that workers will not stretch or assume a hazardous position. 

C. Manufacturer safety labels shall be in place on ladders 

D. Step ladders shall not be used in the closed position 

E. Top steps or cap of step ladders shall not be used as a step. 

F. Portable ladders, used as temporary access, shall extend at least 3 ft 

(0.9 m) above the upper landing surface. 

1. When a 3 ft (0.9-m) extension is not possible, a grasping device 

(such as a grab rail) shall be provided to assist workers in 

mounting and dismounting the ladder.  

2. In no case shall the length of the ladder be such that ladder 

deflection under a load would, by itself, cause the ladder to slip 

from its support.  

G. Ladders shall be inspected for visible defects on a daily basis and 

after any occurrence that could affect their safe use. Broken or 

damaged ladders shall be immediately tagged "DO NOT USE," or with 

similar wording, and withdrawn from service until restored to a 

condition meeting their original design. 

1.20 FLOOR & WALL OPENINGS 

A. All floor and wall openings shall comply with 29 CFR 1926 Subpart M. 

B. Floor and roof holes/openings are any that measure over 2 in (51 mm) in 

any direction of a walking/working surface which persons may trip or 

fall into or where objects may fall to the level below. See paragraph 

1.20.C for covering and labeling requirements.    

C. All floor, roof openings or hole into which a person can accidentally 

walk or fall through shall be guarded either by a railing system with 

toeboards along all exposed sides or a load-bearing cover. When the 

cover is not in place, the opening or hole shall be protected by a 
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removable guardrail system or shall be attended when the guarding 

system has been removed, or other fall protection system. 

1. Covers shall be capable of supporting, without failure, at least 

twice the weight of the worker, equipment and material combined. 

2. Covers shall be secured when installed, clearly marked with the word 

“HOLE”, “COVER” or “Danger, Roof Opening-Do Not Remove” or color-

coded or equivalent methods (e.g., red or orange “X”). Workers must 

be made aware of the meaning for color coding and equivalent 

methods. 

3. Roofing material, such as roofing membrane, insulation or felts, 

covering or partly covering openings or holes, shall be immediately 

cut out. No hole or opening shall be left unattended unless covered. 

4. Non-load-bearing skylights shall be guarded by a load-bearing 

skylight screen, cover, or railing system along all exposed sides. 

5. Workers are prohibited from standing/walking on skylights. 

- - - E N D - - - 

 



09-01-13 

01 74 19 - 1 

SECTION 01 74 19 
CONSTRUCTION WASTE MANAGEMENT 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the requirements for the management of non-

hazardous building construction and demolition waste. 

B. Waste disposal in landfills shall be minimized to the greatest extent 

possible. Of the inevitable waste that is generated, as much of the 

waste material as economically feasible shall be salvaged, recycled or 

reused. 

C. Contractor shall use all reasonable means to divert construction and 

demolition waste from landfills and incinerators, and facilitate their 

salvage and recycle not limited to the following: 

1. Waste Management Plan development and implementation. 

2. Techniques to minimize waste generation. 

3. Sorting and separating of waste materials. 

4. Salvage of existing materials and items for reuse or resale. 

5. Recycling of materials that cannot be reused or sold. 

D. At a minimum the following waste categories shall be diverted from 

landfills: 

1. Inerts (eg, concrete, masonry and asphalt). 

2. Clean dimensional wood and palette wood. 

3. Engineered wood products (plywood, particle board and I-joists, 

etc). 

4. Metal products (eg, steel, wire, beverage containers, copper, etc). 

5. Cardboard, paper and packaging. 

6. Bitumen roofing materials. 

7. Plastics (eg, ABS, PVC). 

 8. Insulation. 

 9. Paint. 

1.2 RELATED WORK 

A. Section 02 41 00, DEMOLITION. 

B. Section 01 00 00, GENERAL REQUIREMENTS. 

1.3 QUALITY ASSURANCE  

A. Contractor shall practice efficient waste management when sizing, 

cutting and installing building products. Processes shall be employed 

to ensure the generation of as little waste as possible. Construction 

/Demolition waste includes products of the following: 



09-01-13 

01 74 19 - 2 

1. Excess or unusable construction materials. 

2. Packaging used for construction products. 

3. Poor planning and/or layout. 

4. Construction error. 

5. Over ordering. 

6. Weather damage. 

7. Contamination. 

8. Mishandling. 

9. Breakage. 

B. Establish and maintain the management of non-hazardous building 

construction and demolition waste set forth herein. Conduct a site 

assessment to estimate the types of materials that will be generated by 

demolition and construction. 

C. Contractor shall develop and implement procedures to recycle 

construction and demolition waste to a minimum of 25 percent. 

D. Contractor shall be responsible for implementation of any special 

programs involving rebates or similar incentives related to recycling. 

Any revenues or savings obtained from salvage or recycling shall accrue 

to the contractor. 

E. Contractor shall provide all demolition, removal and legal disposal of 

materials. Contractor shall ensure that facilities used for recycling, 

reuse and disposal shall be permitted for the intended use to the 

extent required by local, state, federal regulations. The Whole 

Building Design Guide website http://www.wbdg.org/tools/cwm.php 

provides a Construction Waste Management Database that contains 

information on companies that haul, collect, and process recyclable 

debris from construction projects. 

F. Contractor shall assign a specific area to facilitate separation of 

materials for reuse, salvage, recycling, and return. Such areas are to 

be kept neat and clean and clearly marked in order to avoid 

contamination or mixing of materials. 

G. Contractor shall provide on-site instructions and supervision of 

separation, handling, salvaging, recycling, reuse and return methods to 

be used by all parties during waste generating stages. 

H. Record on daily reports any problems in complying with laws, 

regulations and ordinances with corrective action taken. 
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1.4 TERMINOLOGY  

A. Class III Landfill: A landfill that accepts non-hazardous resources 

such as household, commercial and industrial waste resulting from 

construction, remodeling, repair and demolition operations.  

B. Clean:  Untreated and unpainted; uncontaminated with adhesives, oils, 

solvents, mastics and like products. 

C. Construction and Demolition Waste: Includes all non-hazardous resources 

resulting from construction, remodeling, alterations, repair and 

demolition operations. 

D. Dismantle: The process of parting out a building in such a way as to 

preserve the usefulness of its materials and components. 

E. Disposal: Acceptance of solid wastes at a legally operating facility 

for the purpose of land filling (includes Class III landfills and inert 

fills). 

F. Inert Backfill Site: A location, other than inert fill or other 

disposal facility, to which inert materials are taken for the purpose 

of filling an excavation, shoring or other soil engineering operation. 

G. Inert Fill: A facility that can legally accept inert waste, such as 

asphalt and concrete exclusively for the purpose of disposal. 

H. Inert Solids/Inert Waste: Non-liquid solid resources including, but not 

limited to, soil and concrete that does not contain hazardous waste or 

soluble pollutants at concentrations in excess of water-quality 

objectives established by a regional water board, and does not contain 

significant quantities of decomposable solid resources. 

I. Mixed Debris: Loads that include commingled recyclable and non-

recyclable materials generated at the construction site. 

J. Mixed Debris Recycling Facility: A solid resource processing facility 

that accepts loads of mixed construction and demolition debris for the 

purpose of recovering re-usable and recyclable materials and disposing 

non-recyclable materials. 

K. Permitted Waste Hauler: A company that holds a valid permit to collect 

and transport solid wastes from individuals or businesses for the 

purpose of recycling or disposal. 

L. Recycling: The process of sorting, cleansing, treating, and 

reconstituting materials for the purpose of using the altered form in 

the manufacture of a new product. Recycling does not include burning, 

incinerating or thermally destroying solid waste. 
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1. On-site Recycling – Materials that are sorted and processed on site 

for use in an altered state in the work, i.e. concrete crushed for 

use as a sub-base in paving. 

2. Off-site Recycling – Materials hauled to a location and used in an 

altered form in the manufacture of new products. 

M. Recycling Facility: An operation that can legally accept materials for 

the purpose of processing the materials into an altered form for the 

manufacture of new products. Depending on the types of materials 

accepted and operating procedures, a recycling facility may or may not 

be required to have a solid waste facilities permit or be regulated by 

the local enforcement agency. 

N. Reuse: Materials that are recovered for use in the same form, on-site 

or off-site. 

O. Return: To give back reusable items or unused products to vendors for 

credit. 

P. Salvage: To remove waste materials from the site for resale or re-use 

by a third party. 

Q. Source-Separated Materials: Materials that are sorted by type at the 

site for the purpose of reuse and recycling. 

R. Solid Waste:  Materials that have been designated as non-recyclable and 

are discarded for the purposes of disposal. 

S. Transfer Station: A facility that can legally accept solid waste for 

the purpose of temporarily storing the materials for re-loading onto 

other trucks and transporting them to a landfill for disposal, or 

recovering some materials for re-use or recycling. 

1.5 SUBMITTALS  

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and 

SAMPLES, furnish the following: 

B. Prepare and submit to the Resident Engineer a written demolition debris 

management plan. The plan shall include, but not be limited to, the 

following information: 

1. Procedures to be used for debris management. 

2. Techniques to be used to minimize waste generation. 

3. Analysis of the estimated job site waste to be generated: 

a. List of each material and quantity to be salvaged, reused, 

recycled. 

b. List of each material and quantity proposed to be taken to a 

landfill. 
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4. Detailed description of the Means/Methods to be used for material 

handling.  

a. On site: Material separation, storage, protection where 

applicable. 

b. Off site: Transportation means and destination. Include list of 

materials. 

1) Description of materials to be site-separated and self-hauled 

to designated facilities. 

2) Description of mixed materials to be collected by designated 

waste haulers and removed from the site. 

c. The names and locations of mixed debris reuse and recycling 

facilities or sites. 

d. The names and locations of trash disposal landfill facilities or 

sites. 

e. Documentation that the facilities or sites are approved to 

receive the materials. 

C. Designated Manager responsible for instructing personnel, supervising, 

documenting and administer over meetings relevant to the Waste 

Management Plan. 

D. Monthly summary of construction and demolition debris diversion and 

disposal, quantifying all materials generated at the work site and 

disposed of or diverted from disposal through recycling. 

1.6 APPLICABLE PUBLICATIONS 

A Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced by the basic designation 

only. In the event that criteria requirements conflict, the most 

stringent requirements shall be met. 

B. U.S. Green Building Council (USGBC): 

LEED Green Building Rating System for New Construction 

1.7 RECORDS 

A. Maintain records to document the quantity of waste generated; the 

quantity of waste diverted through sale, reuse, or recycling; and the 

quantity of waste disposed by landfill or incineration. Records shall 

be kept in accordance with the LEED Reference Guide and LEED Template.  

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. List of each material and quantity to be salvaged, recycled, reused. 

B. List of each material and quantity proposed to be taken to a landfill. 
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C. Material tracking data:  Receiving parties, dates removed, 

transportation costs, weight tickets, tipping fees, manifests, 

invoices, net total costs or savings. 

PART 3 - EXECUTION 

3.1 COLLECTION 

A. Provide all necessary containers, bins and storage areas to facilitate 

effective waste management. 

B. Clearly identify containers, bins and storage areas so that recyclable 

materials are separated from trash and can be transported to respective 

recycling facility for processing. 

C. Hazardous wastes shall be separated, stored, disposed of according to 

local, state, federal regulations. 

3.2 DISPOSAL  

A. Contractor shall be responsible for transporting and disposing of 

materials that cannot be delivered to a source-separated or mixed 

materials recycling facility to a transfer station or disposal facility 

that can accept the materials in accordance with state and federal 

regulations. 

B. Construction or demolition materials with no practical reuse or that 

cannot be salvaged or recycled shall be disposed of at a landfill or 

incinerator. 

3.3 REPORT  

A. With each application for progress payment, submit a summary of 

construction and demolition debris diversion and disposal including 

beginning and ending dates of period covered. 

B. Quantify all materials diverted from landfill disposal through salvage 

or recycling during the period with the receiving parties, dates 

removed, transportation costs, weight tickets, manifests, invoices. 

Include the net total costs or savings for each salvaged or recycled 

material. 

C. Quantify all materials disposed of during the period with the receiving 

parties, dates removed, transportation costs, weight tickets, tipping 

fees, manifests, invoices. Include the net total costs for each 

disposal. 

- - - E N D - - - 
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Contractor: 
      VA Project Number: 

     VA Project Title: 
      Month: 
       

Roll Off 
Date Amount taken to landfill  (pounds) 

  

  

  

  

  

  

  

  

    

Recycling 
Date Material Amount Cost / Credit ($) 

 Recycled (Pounds)  
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